

This week, we focused on refining and stabilizing the core parts of our project for our team, rather than adding new features right away.

We cleaned up sections of the codebase that were causing confusion or potential errors by correcting library and import issues and ensuring the versions we rely on are consistent. This reduced warnings and made the project easier for our team to build and run.

We also reviewed the existing logic to improve readability and structure. Functions were reorganized, variable names were clarified, and comments were added where the intent wasn't clear, making the code easier for our team to understand and maintain.

In addition, we tested basic functionality and edge cases to verify that recent changes did not break anything. Any issues so far were either resolved or documented so our team is aware of them moving forward.

Overall, the goal this week was stability and clarity of what needs to be done. The project is now in a better position for our team to continue building and improving but we still have more work to be done. Moving forward, we will continue working on the project and identify and resolve any remaining errors needed to ensure all functions are fully working as intended